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PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures. that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date:
, M A. inad, Project Manager,

Date: _
Jnne J. Wallace, oject Manager, Washington State D part ent o5f
E9 logy

P L Non-Opera lonal Units, PNNL Concurrence

Date: 7
Da B. Crossley ontr tor Representative, PNNL

Purpose: Discuss Closure Process

Meeting Minutes are attached. The minutes are comprised of the following:
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ATTACHMENT 1
PNNL NON-OPERATIONAL UNITS

Prect Managers Meet*
337 Building, Mt Rainier Room, Srnd Floor North

Ri11ad Wa %i ngton

June 6 1996
3:QO p.m. to 4:00 p.m.

Agenda

1. Approval of past meeting minutes (Ecology/DOE-RL/PNL)
2.Status of Procedural Closure Requests Review for the Thermal and

Ph sal emical Treatment Tes Facilities, Form 3 (P NLDOE-RL)
3; Status of PNL Internal Proe dural Closure Package for Biological

Treatment Test Faciities (Ecology)
4. Status on Action Items (Ecology/DOE-RL/PNL)

01-11-96:1

01-11-96:2

05-02-96:1

05-02-96:2

05-02-96:3

Preprec DFT schedule for rcedural losure f 324
Pot, Sale Plant and 332 Storagg, Facility and give to

J3. Wal ace, Eco ogy I ~~ .3. WalcA ION: M. Barnar (D W a Ecology)/H.
Eden and Dave Crossley L

OPEN

Review October 25 1995 Ecology inspection report on
the BiologicIVlTt Unit by June 6, 1996.
ACTION: R. ( cology)
OPEN

Ecology will transmit a letter tosDOE-RL apd PNNLby,June 6, vrfyn . rocedura 1 closure of t ePhysicaL
chemical and TbermWt units
ACTION: J. Wa ace (ology)
CLOSED

PNNL will schedule a Violoqica Treatment Test
Facility brie ing wit R. f r ( by May 17,
1996.
ACTION: H. Tilden (PNNL)
CLOSED: Briefing held June 5 1996.

Pre ar a pth forward document for the 324 Pilot
Scae Pan e 6 996.
ACTION: H. Ti] den(NI
CLOSED: Completed 5/5/6

5. General Discussion (Ecology/DOE-RL/PNL)

6. New Action Items

7. Next Project Managers Meeting (Ecology/RL/PNL)

" Next 1eetin

337 uilding Mit. Rainier Room, 3rd Floor North
Rich land, Wahington

" Proposed topics



Attachment 2

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Project Managers Meeting Minutes.

2. Status of Procedural Closure Requests Review for the Thermal and
Physical/Chemical Treatment Test Facilities

H. Tilden (PNNL) reported that Ecology issued a letter May 13, 1996,
approving the procedural closure of the Thermal and Physical/Chemical
Treatment Test Facilities. The only remaining activity for the units is
to submit a revised Form 3 stamped "Closed, 5-13-96" across the front.
PNNL is preparing the documents.

3. Status of PNNL Internal Procedural Closure Package for Biological
Treatment Test Facilities

J. Wallace (Ecology) introduced Ron Effland (Ecology) as the new unit
manager for the Biological Treatment Test Facility. R. Effland
(Ecology) is reviewing the file and will provide a response regarding
procedural closure by June 28, 1996.

4. Status on Action Items

01-11-96:1 Prepare DRAFT schedule for procedural closure of 324 Pilot
Scale Plant and 332 Storage Facility and give to J. Wallace
(Ecology) by January 31, 1996.
ACTION: M. Barnard (DOE-RL)/J. Wallace (Ecology)/H. Tilden
and D. Crossley (PNNL)
OPEN: H. Tilden (PNNL) stated that no funding is available;
however, PNNL has agreed to prepare a path forward. H.
Tilden (PNNL) added that PNNL put in a change request two
months ago to reallocate funding for procedural closure of
the two units. PNNL took an action to provide a status at
the next PMM regarding the funding request.

01-11-96:2 Review October 25, 1995 Ecology inspection report on the
Biological Test Unit.
ACTION: R. Effland (Ecology)



OPEN: R. Effland (Ecology) will provide a response by June
28, 1996.

05-02-96:1 Ecology will transmit a letter to DOE-RL and PNNL by June 6,
1996, verifying procedural closure of the Physical, Chemical
and Thermal units.
ACTION: J. Wallace (Ecology)
CLOSED: The letter was issued May 13, 1996.

05-02-96:2 PNNL will schedule a Biological Treatment Test Facility
briefing with R. Effland (Ecology) by May 17, 1996.
ACTION: H. Tilden (PNNL)
CLOSED: The briefing was held on June 5, 1996. A copy of
the briefing sheet is attached (Attachment 5).

05-02-96:.3 Prepare a path forward document for the 324 Pilot Scale Plan
by June 6, 1996.
ACTION: H. Tilden (PNNL)
CLOSED: Document is included with the meeting minutes
(Attachment 6).

5. General Discussion

J. Wallace (Ecology) inquired about PNNL's intent following procedural
closure of the Biological Treatment Test Facility. M. Barnard (DOE-RL)
responded that available funding is a consideration. H. Tilden (PNNL)
added that the 332 Storage Facility received approval from Ecology for
procedural closure in 1989. J. Wallace (Ecology) indicated that the
next step would be to inspect the facility to verify that the condition
has not changed.

6. New Action Items

06-06-96:1

06-06-96:2

Review the funding status for the 332 Storage Facility and
provide an update at the next PMM on 7-11-96.
ACTION: M. Barnard (DOE-RL)

Review documentation regarding Ecology's 1989 approval for
procedural closure of the 332 Storage Facility by the next
PMM on 7-11-96.
ACTION: J. Wallace (Ecology)

7. Next Project Managers Meeting

July 11, 1996
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington
Proposed Topics
Proposed topics may be submitted to D. Lutter (PNL).
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PROJECT MANAGERS MEETING
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Attachment 4

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Buildin'g, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

Action Items

Action Item #
01-11-96:1

01-11-96:2

05-02-96:1

05-02-96:2

05-02-96:3

Description
Prepare DRAFT schedule for procedural closure of 324 Pilot
Scale Plant and 332 Storage Facility and give to J. Wallace
(Ecology) by January 31, 1996.
ACTION: M. Barnard (DOE-RL)/J. Wallace (Ecology)/H. Tilden
and D. Crossley (PNNL)
OPEN: H. Tilden (PNNL) stated that no funding is available;
however, PNNL has agreed to prepare a path forward. H.
Tilden (PNNL) added that PNNL put in a change request two
months ago to reallocate funding for procedural closure of
the two units. PNNL took an action to provide a status at
the next PMM regarding the funding request.

Review October 25, 1995 Ecology inspection report on the
Biological Test Unit.
ACTION: R. Effland (Ecology)
OPEN: R. Effland (Ecology) will provide a response by June
28, 1996.

Ecology will transmit a letter to DOE-RL and PNNL by June 6,
1996, verifying procedural closure of the Physical, Chemical
and Thermal units.
ACTION: J. Wallace (Ecology)
CLOSED: The letter was issued May 13, 1996.

PNNL will schedule a Biological Treatm6nt Test Facility
briefing with R. Effland (Ecology) by May 17, 1996.
ACTION: H. Tilden (PNNL)
CLOSED: The briefing was held on June 5, 1996. A copy of
the briefing sheet is attached (Attachment 5).

Prepare a path forward document for the 324 Pilot Scale Plan
by June 6, 1996.
ACTION: H. Tilden (PNNL)
CLOSED: Document is included with the meeting minutes
(Attachment 6).



06-06-96:1

06-06-96:2

Review the funding status for the 332 Storage Facility and
provide an update at the next PMM on 7-11-96.
ACTION: M. Barnard (DOE-RL)

Review documentation regarding Ecology's 1989 approval for
procedural closure of the 332 Storage Facility by the next
PMM on 7-11-96.
ACTION: J. Wallace (Ecology)



Attachment 5

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

Biological Treatment Test Facility Briefing Sheet
Briefing held on June 5, 1996



BRIEFING FOR RON EFFLAND, ECOLOGY
BIOLOGICAL TREATMENT TEST FACILITIES

June 5, 1996

Facility Type: Biological Treatment

Facility History:

The Part A, .Form 3 for this unit was filed on May 19, 1988 with over 60 other
Form 3's for the Hanford Facility. The filing was intended to support
biological treatment activities on "real" waste 1.n lieu of. or in excess of.
treatability test exclusion quantities. No such activities actually took
place.

In 1993: a survey was conducted (with Ecology and EPA participation) which
inquired about Hanford research personnel Intent to utilize the Biological
Treatment Test Facilities for treatment of dangerous waste. No foreseeable
future-activities for the unit were identified. The conclusion reached by
RL/PNNL was that the unit should be procedurally closed.

Facility Status:

The building(s) named in the permit are active. Some are actively managing-
waste (90-day accumulation areas, satellite areas. 324 REC and HLV) but no
biological treatment activities utilizing hazardous waste are or were
performed.

Closure Status:

Under 1-20-44, the Part 8 permit application portion for this unit was
due 12/31/95. It was agreed by the Project Managers that submittal of
procedural closure documentation would fulfill this milestone.

* No historical uses of the unit were identified, and no future uses were
identified (see "permitting strategy", document. PNL-8877)

* Certified procedural closure documentation was submitted to Ecology in
December 1995.

" Ecology inspected the unit in late 1995 to verify that no permitted
activities were taking place

* RL and PNNL are requesting procedural closure of the unit and
termination of interim status via the Tri-Party Agreement Action Plan,
Section 6.3.3.

Path Forward:

" Ecology onsite inspection needs to be formalized to verify non-RCRA
status

* Any comments on the certified package need to be forwarded to RL/PNNL
for response

o Public comment needs to be solicited once all Ecology comments have been
resolved

" Closure can be concluded after the public comment period (unless
significant co-ments are received)



Attachment 6

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

Path Forward Document for the 324 Pilot Scale Plan



"/

Hanford Facility Permit
Status of Part A Permit Application Portions

Co-Operated by Pacific Northwest National Laboratory
And Proposed for Procedural Closure

332 Storage Facility

Facility Type: Container Storage

Facility Status: Building being used for non-RCRA purposes

Closure Status:

* Filed for procedural closure (M-20-45)
* Petition approved by Ecology in 8/17/89 letter

Path Forward:

* Per 8/17/89 letter, need to "deny interim status" with public hearings
- Request consideration of procedural closure under TPA Action Plan, T6.3.3 in

lieu of public hearings
* Consider utilizing same public notice/comment period as is to be utilized for other

procedural closures
* Ecology onsite inspection may be needed to verify non-RCRA status

324 Sodium Removal Pilot Plant

Facility Type: Treatment of Reactive Metals

Facility Status: - Equipment used has been decontaminated and demolished,
laboratory space being utilized for non-RCRA purposes

Closure Status:

- Filed for procedural closure (M-20-45)
- Ecology 8/17/89 letter requested more info (operating logs)
* Supplemental information was prepared by PNNL, don't know if it went to

Ecology

Path Forward:.

- (Re)Submit operating logs requested in 8/17/89 letter
* Pursue procedural closure under TPA Action Plan 6.3.3
e Ecology onsite inspection may be needed to verify non-RCRA status



Distribution:

M. A. Barnard
R. C. Bowman
R. M. Carosino
C. E. Clark
B. J. Day
C. R: DeLannoy
G. D. Hendricks
G. H. Fess
D. K. Lutter
S. M. Price
0. B. Crossley
H-. T. Tilden II
J. J. Wallace
RCRA Files

ADMINISTRATIVE RECORD (Two Copies): PNNL
and T-X-3 [Care of EPIC, WHC (H6-08)]

Non-Operational Units, T-X-1, T-X-2,

Washington State Department of Ecology Nuclear and Mixed
P.O. Box 47600, Olympi-a, Washington 98504-7600

Waste Hanford Files,

Please send comments on distribution list to D. K. Lutter (P7-79), (509)
376-5631.
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